

JANUARY 2010 - DECEMBER 2010 CONSTRUCTION PROJECTS

PROJECT NAME	PROJECT LIMITS OR LOCATION	MAJOR BID ITEMS	ESTIMATED COST*	PROJECT BID OPEN DATE
Guardrail Safety Improvement	Jasper-Lowell Road M.P. 2.5 to M.P. 3.0	Gabion Retaining Wall and Guardrail	\$400,000 to \$600,000	Feb. 2010
Rock Productions Uncoated & Sanding Rock	Various Rock Sizes At Stockpiles Throughout County	1/4" - 10 Aggregate 3/8" - 10 Aggregate	\$150,000 to \$200,000	March 2010
Pre-coated Rock Production	Various Rock Sizes At Stockpiles Throughout County	3/8" - 10 Precoated Aggregate	\$25,00 to \$50,000	March 2010
A.C. Overlay - Contract #1	Various Roads - Enterprise Road Little Fall Creek Road	1/2 Inch Dense, Level 3 HMAc	\$500,000 to \$700,000	March 2010
A.C. Overlay - Contract #2	Shoreview Drive M.P. 0.00 to M.P. 6.58	1/2 Inch Dense, Level 3 HMAc	\$750,000 to \$950,000	April 2010
Slurry Seals	Various Roads - Santa Clara Area	Slurry Seal, Type II	\$250,000 to \$300,000	May 2010
A.C. Overlay - Contract #3	Irving Road M.P. 0.06 to M.P. 1.25	1/2 Inch Dense, Level 3 HMAc	\$550,000 to \$750,000	June 2010
Hayden Bridge Road Landscaping	Hayden Bridge M.P. 0.00 to M.P. 6.58	Tree Planting	\$35,000 to \$65,000	Aug. 2010
Reconstruct Intersection with PCC	Irving Rd./Prairie Rd. Intersection	PCC Paving	\$350,000 to \$450,000	Dec. 2010

* Engineering estimate for project construction costs as of February 2010